
S O L U T I A
Applied Chemistry, Creative Solutions

Solutia Inc.
W.G. Krummrich Plant
500 Monsanto Avenue
Sauget, Illinois 62206-1198
Tel 618-271-5835

July 9, 2002
(Via certified or express mail)

Kevin Turner-Environmental Scientist, OSC
U. S. Environmental Protection Agency
c/o Crab Orchard National Wildlife Refuge
8588 Rt. 148
Marion, IL 62959

Thomas Martin
Associate Regional Counsel
77 West Jackson Boulevard (C-14J)
Chicago, IL 60604-3590

Re: Sauget Sites Area I - May 31,2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
# 14 - July 2002 Monthly Report

Dear Mr. Turner and Mr. Martin,

Enclosed is the July 2002 Monthly Report for the Sauget Sites Area I May 31, 2000
Unilateral Administrative Order ("UAO") Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting.

Sincerely

G. Faust
Project Coordinator
Solutia Inc.

cc:
Michael Ribordy - USEPA Region 5
Sauget File - Solutia
S. Bron - ffiPA
Mayor D. Reed - Cahokia
Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)

Mike Henry - IDNR
Kevin de la Bruere - USF&WS
Mayor P. Sauget - Sauget, EL



Sauget Sites Area I - Sauget, Illinois

May 31.2000 UAO - Dead Creek Sediment Removal Action

Monthly Report

Date of Report: July 9,2002
Period Covered: June 1,2002 - June 30,2002
Next Report Period: July 1,2002 - July 31,2002

Background

A Unilateral Administrative Order ("UAO") was issued to Solutia by the U. S. EPA on
May 31, 2000, requiring construction of an on-site containment cell, removal of affected
creek bed sediments and soils and flood plain soils from specific sections of Dead Creek,
and placement of the affected sediments and soils in the newly constructed on-site cell. A
Time Critical Removal Action Work Plan ("TCRAWP") was initially submitted to the
Agencies June 30, 2000 for review and approval. Agreements sufficient to proceed with
issuance of a request for bids for the containment cell construction were reached in
December 2000. Bids were received in late January and evaluated in February 2001.

Fieldwork began on the sediment de-watering phase of the project in November 2000.
Installation of the required facilities (piping, pumps, basins, etc.) to de-water the sediments
while the containment cell is being constructed was completed and started up in February
2001. Operation of these facilities will continue until all sediments are placed into the
containment cell.

Subject to the inclusion of all comments and agreed upon revisions; approval of the
containment cell design by U. S. EPA was received March 5, 2001. A contract for
construction of the containment cell was awarded March 8, 2001 to LMS Environmental
Contracting, Inc. ("LMS"). Placement of fill for the Containment Cell benns began April
23, 2001. A March 30, 2001 revised draft containment cell design was approved by the
Agencies in a May 10, 2001 letter. Construction was completed on the Containment Cell
on September 13, 2001. A draft Containment Cell Certification Report was submitted for
Agencies' review and approval upon construction completion. The Containment Cell was
approved on September 24, 2001 by USEPA and IEPA for receipt of sediment.
Placement of sediments into the cell began September 26, 2001.

An Amendment to the UAO was received October 29, 2001. The Amendment modified
the project scope of the UAO - adding Creek Sector F sediments removal and placement
into the Containment Cell. On August 20, 2001, Solutia requested a change in the Post
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Removal Confirmation Sampling and analytical protocols. In a November 30, 2001
communication, the Agency responded with revised sampling and analytical protocols.

Agency Actions / Communications

• Revision 01 Draft Groundwater Monitoring Plan - submitted to the Agencies
August 3, 2001 - remains under review.

• The Operations and Maintenance Report - submitted for Agencies' review and
approval August 28, 2001- remains under review. Portions of the Plan applicable
to the placement of sediments have already been approved.

Work Performed during the reporting period

• Performed weekly inspection of the site.
• Maintained operation of the SO-gpm stormwater treatment system.
• Inspected and maintained the 6oz. Geotextile/6 mil scrim reinforced poly cover

over containment cell.
• Maintained stormwater & leachate collection controls around the containment cell.
• Monitored support area facilities.
• Finalized the validation of the analytical results for the post removal creek bottom

soil samples.
• Finalized and submitted the human health and ecological risk assessments utilizing

the results from the post sediment removal creek bottom sampling.
• Finalized and submitted the EEC A report for the creek bottom soils evaluating the

need for additional remedial actions in Dead Creek and the alternatives for these
actions.

Data Submitted

No data are submitted with this report.

Work scheduled for next reporting period

• Conduct routine inspection of the containment cell.
• Continue operation of the 50-gpm stormwater treatment system.
• Perform necessary operation and maintenance on the containment cell and

temporary treatment system.
• Prepare responses to comments received from USEPA on the Mitigation Plan for

Dead Creek required by Section 3.C of the Amended UAO, submitted on May 22,
2002.

• Repair the perimeter fence along CS-B where it was broken by a car on the
morning of June 16, 2002.
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PROJECT COMPLETION

Mobilization
Berm Construction
Liner Installation
Sediment Removal Preparation
Sediment Excavation (Site M)
Sediment Excavation (Original Scope of Work)
Sediment Excavation (Sector F)
Temporary Cover installation
Demobilization - Phase I
Final Cover Installation
Demobilization - Phase n
Final Report Preparation

100 %
100 %
100%
100 %
100 %
100%
100%
100 %
100%

0%
0%
0%

Problems and Solutions
Early on Sunday morning, June 16, a car driven by an intoxicated driver ran oflf the road
along Falling Springs Road, crossed the field used for borrow material to construct the
containment cell, broke through the fence, and ended up in Dead Creek. One person in
the car was slightly injured and a police officer was also injured while climbing a fence
trying to get to the accident scene. It is understood that neither injury was serious. The
driver was charged with Driving Under the Influence.

The incident was reported to U. S. EPA by electronic mail on June 19, 2002. The fence
wiB be repaired during the next reporting period.

Submittal Schedule Status
See attached UAO schedule

Issues under review
None

Comments
None
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May 31 Sauget Area I UAO Sediment Removal Action

SCHEDULE

Deliverable

Issuance Date

Effective Date

Notice of Intent to Comply

Designation of Contractor and
Project Coordinator

Access

Time Critical Removal Action
Work Plan Submittal

EPA Approval of TCRA W/P

Monthly Reports

Final Report

Mitigation Plan

Description

Date UAO signed by Muno

10 business day after issuance

3 business days after effective date

5 business days after effective date

14 calendar days after effective date

15 business days after effective date

Begin 30 calendar days after approval of
TCRA W/P until completion

60 Calendar days after completion of
sediments and soils removal

60 Calendar days after completion of
sediments and soils removal

Due Date

31 -May-00

14-Jun-OO

19-Jun-OO

21-Jun-OO

28-Jun-OO

7-Jul-OO

May 10, 2001

June 10, 2001

May 22, 2002
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